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ITEK :
Boston, Massachusetts

Two items under development for us, at least that I am monitor of. Both
of these contracts are classified SECRET.

The first is the development of a spatial filtering Image Enhancement Viewer.

For a complete run-down on the status of this, see my Trip Report to Chief,
Technical Plans and Development Staff, covering a trip to Boston on 13 July

1961.

The second item is a contract for the development of a design study covering
a multi-format high acuity film viewer. This contract only just has been let
and as a result there has been no activity to date.
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ATTACHMENT I

ITEK SPATIAL FILTERING CONTRACT
STATOTHR

Conversations with -ndicate as follows:

a. The present funding provides for theoretical, followed by actual,
investigations into the use of sloped occluding filters instead of sharp
cut of filters in the spatial filtering mechanism. Upon completion of the
investigation phase, the contract calls for modification (if warranted) to
include the gradual, or sloped, occluding filters and recommendations for
any further continuation of the work as may be warranted.

b. The theoretical investigations - five notebooks full - are complete
and strongly indicate the soundness of the sloped filter concept.

¢. Experimental results, using the first such filters, indicate a
demonstrable success in practice. Two negatives, attached hereto, show
the before and after results obtained through the spatial filtering device
using the first sloped filter. Despite the lack of sophistication in the
filter system, there 1s an apparent gain in edges and object separation.

STATOTHR a. Hwill be ready for detailed lab tests on or about the
end of July and at nis request I plan to spend two days at Itek then to

participate in such tests.

e. An additional proposal may be expected covering an extension of
the present work to include manufacturing and installation of new filters
and a modified magnified viewing system.

. No money overrun is indicated on this contract at this time but
there may be a fourteen day delay in work completion. I indicated such a
delay would be tolerable.
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